

LIMITLESS NATURALS BY EVA PHARMA

COMMERCIAL & TECHNICAL FINANCIAL PROPOSAL

Cross-Platform Mobile Application (iOS & Android) & Full-Stack Web Platform
Delivery & Operational Costs | 2M Clients & 2,000 Concurrent Sizing

1. Executive Summary & Financial Overview

This proposal provides the comprehensive financial pricing model, cloud infrastructure specifications, scrum team resource guidance, and complete business feature architecture for Limitless Naturals by Eva Pharma. The model separates Project Delivery Cost (4,640,000 EGP total spread over 6 milestone payments) from Monthly Operational Running Costs (~73,500 EGP / month).

2. Complete Business Feature Matrix

- **Client Mobile App & Web:** Personal health profile & chronic disease matrix (Hypertension, Kidney Disease), AI supplement recommender, contraindication screening engine, hydration calculator, catalog browsing, promo codes, cart, credit card/COD checkout, live 4-stage order tracker.
- **Admin Portal & Notification Center:** Multi-channel campaign broadcast (Android/iOS Push, Email, SMS), target audience segmentation, automated AI health recommendation triggers, product catalog CRUD, payment status toggle ('Paid'/'Pending'), revenue & fulfillment analytics.
- **Distributor Logistics App:** Driver delivery dispatch queue, order status progression stepper (Pending -> Picked Up -> Out for Delivery -> Delivered), warehouse capacity gauges & low stock reorder alerts.

3. Agile Scrum Team Resource Guidance (11 Members)

Scrum Role	Headcount	Monthly Rate / Specialist	Total Monthly Role Cost
Product Owner (PO)	1x	80,000 EGP	80,000 EGP
Scrum Master (SM)	1x	60,000 EGP	60,000 EGP
UI/UX Designer	1x	40,000 EGP	40,000 EGP
Mobile Developers (Flutter)	2x	50,000 EGP	100,000 EGP
Backend Developers (Node.js)	3x	50,000 EGP	150,000 EGP
DevOps Engineer	1x	50,000 EGP	50,000 EGP
QC / QA Engineers	2x	50,000 EGP	100,000 EGP
TOTAL MONTHLY SCRUM TEAM COST	11 Members	---	580,000 EGP / mo

4. Delivery Cost Milestone Breakdown (Total: 4,640,000 EGP)

Milestone Phase	Timeline	%	Amount (EGP)	Trigger Condition / Deliverable
M1: Kickoff & SRS	Month 1	15%	696,000 EGP	SRS & Figma UI/UX approval
M2: Core Dev Phase A	Months 2–3	25%	1,160,000 EGP	Sprints 1–3: Client App & AI Engine
M3: Core Dev Phase B	Month 4	25%	1,160,000 EGP	Sprints 4–6: Admin Notifications & Logistics
M4: SIT Testing	Month 5	15%	696,000 EGP	SIT & 2K concurrent stress test
M5: UAT Testing	Months 6–7	10%	464,000 EGP	Client UAT sign-off & feedback resolution
M6: Go-Live & Support	Month 8	10%	464,000 EGP	App Store / Play Store launch & hypercare

TOTAL DELIVERY COST	8 Months	100%	4,640,000 EGP	Complete Turnkey System Handover
---------------------	----------	------	---------------	----------------------------------

5. Monthly Operational Costs (2M Users / 2K Concurrent)

Operational Component	Provider / Spec	Est. Monthly (USD)	Est. Monthly (EGP @ 50 EGP/\$)
AWS Cloud Infrastructure	ALB, EKS (3-10 nodes), Postgres, Redis, S3, CloudFront	~\$1,100 / mo	~55,000 EGP / mo
Firebase FCM Push	Android & iOS Push Notifications, Analytics	FREE	0 EGP
Transactional Email	SendGrid / AWS SES (500,000 emails/mo)	~\$60 / mo	~3,000 EGP / mo
SMS Gateway	Twilio / Local Telecom (~20,000 SMS/mo)	~\$300 / mo	~15,000 EGP / mo
Payment Gateways	Stripe / Fawry / PayMob / PayFort	2.2% - 2.75% + \$0.15	Transactional Usage
Developer Accounts	Apple Developer (\$99/yr) + Google Play (\$25)	~\$10 / mo	~500 EGP / mo
TOTAL OPERATIONAL RUNNING COST	Cloud & Third-Party APIs	~\$1,470 / mo	~73,500 EGP / mo